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B.1 

APPENDIX B:  SCOPE AND METHODOLOGY 
 

 
We produced this report under the provisions of Title 24 of the Louisiana Revised Statutes of 
1950, as amended.  This report covers the time period of July 1, 2002, through July 31, 2017.  
The report’s objective was to review the status and reasons for delays with the Washington 
Parish Reservoir Project (Project). 
 
The scope of our work was significantly less than an audit performed under Government 
Auditing Standards.  We believe the evidence obtained provides a reasonable basis for our 
recommendation.  To answer our objective, we performed the following steps: 
 

 Conducted interviews with the Washington Parish Reservoir Commission, the 
Corps, DOTD, DEQ, and Commission attorneys and Project engineers. 

 Researched and reviewed information relevant to the Project, including, but not 
limited to, maps and footprints of the Project, site selection reports, engineering 
reports, legal documents, and federal/state law. 

 Obtained and analyzed budgets, expenditures, contract information, and permit 
applications from the Corps and DOTD. 
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